
TCR Program – Application Approval Project #129 – April 2008 
  
San Bernardino Route 62; traffic and pedestrian safety and utility undergrounding project in right-of-

way of Route 62. 
   
($ X 1,000) 
Estimated Project Cost: $3,318 TCRP Funds Approved to Date: $3,200 
TCRP Funds Available: $3,200 Phase(s) Approved: All 
Applicant Agency: Town of Yucca Valley Implementing Agency: Same 
   
TCRP Allocations to Date: $990  for Phase(s): 1,2 
Advance Approved: $0     for Phase(s): N/A 
LONP Approved to Date: $0     for Phase(s): N/A 
   
 

 
Project Summary:  The overall project will reduce the accident rate and provide safety improvements for 
pedestrians and motorists along Route 62 in the Town of Yucca Valley by constructing safety improvements and 
utility undergrounding.  Various elements of the project will be located between La Honda Way and Dumosa 
Avenue, including the remaining utility undergrounding between La Honda and Kickapoo Trail, sidewalk 
construction and associated drainage to improve pedestrian safety, and raised medians to prevent unauthorized 
left turn movements.  Eliminating accidents and left turns will result in reduced traffic congestion on this State 
route. Undergrounding of the utilities for the remaining limits of the project has been done under a separate 
project. 
 

 

Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost
1 Project Report and Environmental Document 5/02 12/06 $868
2 Plans, Specifications & Estimates 8/06 8/07 $240
3 Right of Way Acquisition, Utility Relocation 1/07 8/07 $115
4 Construction 10/07 8/08 $2,095

Total: $3,318

Project Limits 
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Prior TCRP Action:  

• Original application was approved on July 11, 2001 (TA-01-11) for $150,000 for Phase 1, $240,000 for 
Phase 2, $115,000 for Phase 3, and $2,695,000 for Phase 4.  A delegated allocation of $150,000 was 
made to Phase 1. 

• Minor amendment was approved on June 27, 2002 based on the April 2002 Progress Report to update 
the project schedule. 

• An amendment was approved July 20, 2006 (TAA-06-49) to update the project schedule and funding 
plan.  An allocation of $240,000 was made to Phase 2 (TFP-06-16). 

• An amendment was approved April 9, 2008 (TAA-07-51) to redistribute $600,000 from Phase 4 to Phase 
1, and update project schedule and funding plan.  An allocation of $600,000 was made to Phase 1    
(TFP-07-14). 

 
Status of Conditions:  No conditions set. 
 
Discussion/Issues:  No issues. 

Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

Committed $750 $240 $115 $2,095 $3,200
Proposed

Committed $58 $58
Proposed

Committed $60 $60
Proposed

Committed $868 $240 $115 $2,095 $3,318
Proposed

Totals: $868 $240 $115 $2,095 $3,318

TCRP State

Traffic Safety 
Improvement Local

County Road Local

Totals:


